

Appendix F

Source Notes and Grant Calendar

Supporting document to Prospectus v2.3

Revision v1.2 | Revised September 6, 2026

Issued reader-facing living supporting document — funding opportunities, deadlines, eligibility, and status require continuing verification

Current package reference: CFVV_Investor_Philanthropy_Prospectus_v2.3_2026-09-04.docx

A dated source and funding-planning record for the Founder, directors, Think Tank, grant-development personnel, responsible organizational officers, and professional reviewers. Sources and opportunity dates may be maintained here without reopening the controlling financial workbook. This appendix records research status and proposed actions; it does not establish applicant eligibility, application activity, funder confirmation, or funding received.

Part One — How to Use and Maintain This Appendix

1.1 Start here

Use Part Two to trace a project statement to its source. Use Part Three to decide which funding leads deserve preparation, which require partners and which should remain on a watchlist. The opportunity profiles explain the conditions behind the short calendar entries; never rely on a date alone.

For an immediate handoff, read Section 3.1 for applicant readiness, Section 3.3 for the profiles, Section 3.4 for dates, and Section 3.5 for next actions. Every task owner remains Unassigned until a person accepts responsibility. No funder confirmation is recorded as of the stated verification date, and no application, account registration, or solicitation is recorded in the maintained project record.

1.2 Stable records and evidence

S001–S009 identify project sources. S101–S110 preserve Appendix A’s T1–T10 technical references through an explicit crosswalk. S201 onward identify official funding sources. G001–G012 identify opportunities and never change when a deadline changes. Add a cycle suffix, such as G006/FY2026, to distinguish each competition. A rolling program uses /Rolling plus a verification date; a later announced round gets its own cycle record.

Retain source and opportunity IDs when retiring entries. Store dated copies of the official notice, amendments and supporting correspondence with the same IDs. An updated summary does not replace the underlying evidence. Keep applicant and beneficiary personal records outside the public-facing appendix with controlled access.

Track separately	Meaning and labels
Availability	Open; Rolling; Forthcoming with confirmed dates; Anticipated/unconfirmed; Closed; Invitation-only; Status not verified. Use “Suspended/vacated” when an official notice invalidates a competition.

Track separately	Meaning and labels
Village readiness	Potentially suitable; Prerequisite needed; Professional review needed; Not currently eligible; Unsuitable. Missing documents usually mean readiness is unverified, not a proven disqualification.
Application progress	Identified; Researching; Preparing; Submitted; Awaiting decision; Awarded; Declined; Withdrawn; Closed. Update only against records. A closed competition does not prove the Village applied.
Funding evidence	Prospective; Documented commitment; Award with conditions; Received. Record amount, restrictions and evidence for each event. An award is not necessarily cash received.

Current register default: application progress = Researching; funding evidence = Prospective; owner = Unassigned. No application, pledge, award, or receipt record is presently recorded for these leads. This describes the evidence available in the maintained project record and is not proof that no earlier activity occurred. Obtain and verify any existing records before changing a status.

1.3 How to update a record

1. Open the official program page and the applicable notice or amendment. Confirm program, cycle, eligible applicant, geography, allowable costs and closing time. Search for later amendments or cancellations. Do not substitute a search snippet or an old prospectus deadline for a current notice.
2. Record the date checked, updater's name, official source ID, what changed, the next action and the supporting file or link. If full text is inaccessible, say so and leave affected terms unverified. Put a future date in the confirmed calendar only when the funder actually publishes it.
3. Check eligibility against the actual applicant's records. Identify the correct legal name, authority to apply and any partner role. Obtain an owner's acceptance before assigning the task. Set internal preparation dates separately from funder deadlines.
4. Preserve the prior cycle and change history. For an award or receipt, retain the agreement, conditions, and accounting evidence. Link a receipt to its existing award or commitment ID; do not count both as separate new funding. Route budget implications through the responsible finance and professional-review function and incorporate approved changes through the controlling financial revision process.

1.4 Recommended maintenance routine

When	Recommended action
Weekly while pursuing a deadline	Review the next 60 days, amendments, prerequisite completion and accepted owners. Recheck time zone and portal instructions.
Before every inquiry or application	Reopen the official source; confirm applicant eligibility, access procedure, current cycle, approvals and required attachments.
Whenever status changes	Record submission confirmation, decision, restrictions, payment or withdrawal promptly with dated evidence.
Monthly	Check rolling leads, future-cycle watchlist and broken links; archive expired rounds while preserving IDs.
Quarterly and at handoff	Review source currency, legal readiness, funding records, owner acceptance and restrictions with the responsible project leaders.

These are recommended work routines, not scheduled reminders. A successor should receive this document, the evidence folder, current application files, accepted task assignments and the revision history. Unknown items remain visible until evidence resolves them.

1.5 Boundaries with controlling work

Routine source, deadline, and application-status changes remain in Appendix F. Proposed financial assumptions or recognition of funding must proceed through the responsible finance and professional-review function and the controlling financial revision process. Entity, tax-status, land-control, and legal-eligibility questions require legal and nonprofit-counsel review. Solar design and incentive assumptions require engineering, technical, legal, tax, and financial review. Incorporate approved results by source ID and date through the applicable controlled-document revision process; do not silently revise another document.

Controlling financial figure [S001]	Amount
Capital development	\$21,300,000
Initial operating reserve — separate	\$1,000,000
Combined initial capitalization	\$22,300,000

These are planning figures, not a validated lifetime or organization-wide fundraising requirement. The reserve is counted once and is not recurring revenue. No prospective grant, donation, loan, incentive or in-kind service in this appendix reduces these figures or proves that operating needs are funded. The workbook is read-only; restricted awards and reimbursement arrangements are not interchangeable with unrestricted cash.

1.6 Revision log

The Appendix F document revision date identifies issuance of this controlled document. Individual opportunity verification dates identify when particular funding information was last checked; they do not replace the document revision date.

Revision	Date	Status / approval	Summary of change	Principal controlling sources
v1.0	2026-09-03	Issued living supporting document - funding opportunities, deadlines, eligibility, and status require continuing verification	Initial controlled issue following package synchronization; living source register and dated opportunities unchanged.	Prospectus v2.2; Appendices A-E; v1.7 workbook; dated official funding sources
v1.1	2026-09-06	Issued reader-facing living supporting document — continuing verification required	Removed internal drafting, Chat-workflow, assignment-history, and source-recovery provenance; converted maintenance and routing instructions to reader-facing organizational language; preserved stable source and grant identifiers, the substantive source register, and the grant calendar. No intended substantive change to grant opportunities, deadlines, eligibility, technical conclusions, or evidence status.	Appendix F v1.0; controlling project sources; dated funding-source record; Founder-approved Stage 2 cleanup authorization
v1.2	2026-09-06	Issued reader-facing living supporting document — continuing verification required	Limited document-control / Prospectus-reference synchronization; current package reference updated to CFVV Investor/ Philanthropy Prospectus v2.3. No substantive planning change.	Prospectus v2.3; Appendix F v1.1; Founder authorization

Part Two — Source Register

2.1 Project Source Hierarchy and Use

The maintained project record includes the controlling prospectus package, the v1.7 financial workbook, Appendices A through E, and the Overall Veteran Village Movement Plan. The grant opportunities formerly listed in the prospectus are tracked in G005–G012; G001–G004 address philanthropy and rural-facilities prospects. Controlled-document references should be maintained without obsolete filename trails or drafting histories.

Project-source verification dates are recorded with the applicable entries. A source described as current is current for the function stated in this register; that status does not represent blanket adoption of every statement in the source. Founder-approved scope and controlling documents govern their respective subjects. The v1.7 workbook alone controls financial figures.

S001 — Controlling financial workbook —

Veteran_Village_Monthly_Cost_Production_Fixed_v1.7_Solar_Microgrid_Update.xlsx. Current planning baseline and sole financial authority for the figures governed by Appendix E. Assumptions C61–C63 verify the three figures in Section 1.5. Supports Appendix E and financial references across A–F. Workbook calculations are not engineering, contractor, vendor, or CPA validation.

S002 — Current controlled prospectus/package reference. Supports the project mission, package structure, funding-lead crosswalk, and current planning qualifications. Current grant availability is established only through the applicable dated funding sources in S205–S211a. Projected outcomes and economic benefits remain project assumptions, not demonstrated results.

S003 — Overall Veteran Village Movement Plan. Current planning context for organizational structure, financial controls, land planning, and capital-campaign development, subject to later controlling revisions and professional validation. Formation, campaign, receipt, and land-control claims require current documentary evidence. Supports Sections 1.5, 2.3, and 3.1.

S004 — Appendix A — Hybrid Wastewater Reclamation System. Supports wastewater, reuse, and organic-recovery concepts and the technical references mapped below. It is not an engineered design, permitted reuse authorization, quotation, or guarantee of methane output. No claim that all components fit the water allowance is established here.

S005 — Appendix C — Command Structure and Staffing Detail. Supports operational roles, proposed staffing ramp, payroll alignment, governance boundaries, and resident-duty requirements. Job descriptions and staffing counts do not establish hired personnel, funded coverage, grant eligibility, or professional-service capacity.

S006 — Appendix D — Eligibility, Admissions, and Referral Protocol. Supports prevention and reintegration philosophy, eligibility, admissions, residency, and proposed referrals. Authority, partner arrangements, and policy adoption remain qualified. Resident eligibility is not automatically equivalent to a funder's homelessness, disability, income, or clinical criteria.

S007 — Appendix E — Financial Workbook Supporting Guide. Narrative companion to S001; it does not replace the controlling v1.7 workbook. Supports interpretation, traceability, scope limitations, and professional-validation requirements for the financial planning figures.

S009 — Appendix B — Solar and Battery Resilience. Current planning-basis document for the solar, battery, and microgrid direction. Final engineering, equipment selection, vendor quotations, utility interconnection, permitting, incentive treatment, ownership, and tax/accounting review remain unresolved. Do not derive net project cost from an unverified incentive or obsolete solar claim.

2.1a Appendix B Solar and Microgrid Source Register

The Appendix B solar, battery, microgrid, utility and incentive sources are registered in Appendix F as support for the current provisional solar/microgrid planning basis only. They do not establish final engineering design, final equipment selection, contractor pricing, utility interconnection approval, incentive eligibility, tax-credit treatment, ownership structure, secured funding or final legal/tax/accounting conclusions.

S009c — Controlling v1.7 financial workbook. Relevant Dashboard and Assumptions content dated September 2, 2026 confirms the current solar/microgrid allowance, full-campus scope, eight washers/four dryers, historical comparison caveat, and unresolved overlaps. Appendix B does not audit formulas or amend the workbook.

S009d — AEP DER Technical Interconnection and Interoperability Requirements. Revision 2.0, effective February 1, 2026. Utility technical requirements for review, certified output limits, protection, communications and connection; not a parcel capacity determination. Reference: https://docs.aep.com/docs/requiredpostings/DER_TIIR_V2_0-2025_12.pdf

S009e — AEP Texas Tariff for Electric Delivery Service. Posted effective August 28, 2026. Utility tariff reference for study fees and delivery requirements; actual division, service class and applicability must be confirmed. No quoted Village upgrade cost. Reference: https://www.aeptexas.com/lib/docs/ratesandtariffs/Texas/AEP_TEXAS_TARIFF_Eff_August_28_2026.pdf

S009f — PVWatts V8 API / NSRDB typical-year data. Modeling run dated September 2, 2026. Independent technical input near 30.588 N, 103.895 W, using south orientation, 30-degree tilt, fixed open rack, 14% system-loss input, and 1.2 DC/AC ratio. Combined with synthetic campus loads; not measured Village performance. Reference: <https://developer.nlr.gov/docs/solar/pvwatts/v8/>

S009g — ERCOT Distributed Generation. Reviewed September 2, 2026. Official registration/settlement guidance for SODG, QSE and metering pathways, nodal settlement, size distinctions and registration fee context. Fees are not total project costs; combined equipment classification remains open. Reference: <https://www.ercot.com/services/rq/re/dgresource/>

S009h — Chariot Energy commercial solar buyback and rate history. Reviewed September 2, 2026; rate examples through March 2026. Commercial-party claims only; historical West-zone customer rates are not a current Village cash offer or nodal capture price. References: <https://chariotenergy.com/solar-buyback-business/> and <https://chariotenergy.com/sbb-rate-history/>

S009i — Provider and representation references: Reliant, ERCOT and Priority Power. Reviewed September 2, 2026. Reliant residential eligibility excludes the modeled scale; ERCOT lists QSE candidates; Priority advertises asset-management services. Minimum sizes, fees and commercial acceptance remain unverified. References: <https://www.reliant.com/en/residential/electricity/renewable-energy/solar/solarmatch>; <https://www.ercot.com/services/programs/qse/index>; <https://prioritypower.com/solution/energy-asset-management/>

S009j — PUCT Rule 25.109 and FERC Qualifying Facilities FAQ. Texas rule effective April 26, 2023; sources reviewed September 2, 2026. Government registration references only. PGC/self-generator and QF treatment require counsel's application to the final ownership and equipment configuration. References: <https://www.puc.texas.gov/agency/rulesnlaws/subrules/electric/25.109/25.109.pdf> and <https://www.ferc.gov/about/what-ferc/frequently-asked-questions-faqs/qualifying-facilities-qf-faq>

S009k — IRS Notice 2025-42. Internal Revenue Bulletin 2025-36; reviewed September 2, 2026. Authoritative solar-credit timing guidance; does not establish qualifying construction, service date or Village eligibility. Reference: https://www.irs.gov/irb/2025-36_IRB

S009l — IRS elective pay, domestic content and Form 3468 instructions. Reviewed September 2, 2026, including 2025 Form 3468 instructions. Government incentive requirements, exceptions and prohibited-foreign-entity restrictions; legal/tax review required. No incentive is deducted from the allowance. References: <https://www.irs.gov/credits-deductions/elective-pay-and-transferability>; <https://www.irs.gov/credits-deductions/domestic-content-bonus-credit>; <https://www.irs.gov/instructions/i3468>

S009m — Manufacturer evidence limitation. Rheem RETEX-27 is the Founder-selected residential hot-water reference; Tesla, SolarEdge, and Generac remain comparison candidates. No final manufacturer submittal, equipment schedule, accepted warranty, or supplier commitment is incorporated.

2.2 Technical source crosswalk from Appendix A

The following references retain Appendix A's source crosswalk and evidence distinctions. They do not constitute a new engineering or regulatory audit. URLs are reference locators, not proof of current product availability. A current technical check is required before using a source to expand a claim.

S101 / A:T1 — TCEQ — Beneficial Re-Use of Graywater and Alternative Onsite Water Government guidance; classification support for A. Combined sewage is not made graywater by screening. Current reference as carried in A.

[S101 / A:T1 • Reference link](#)

S102 / A:T2 — EPA — Membrane Bioreactors fact sheet (2007) Government technical background; supports MBR functions and operating responsibilities in A. Historical publication retained as background, not a Village performance guarantee.

[S102 / A:T2 • Reference link](#)

S103 / A:T3 — TCEQ — Reclaimed Water Government guidance; reuse and storage framework for A. Specific treatment, application and authorization remain design-dependent.

[S103 / A:T3 • Reference link](#)

S104 / A:T4 — EPA AgSTAR — How Does Anaerobic Digestion Work? Government technical explanation; digestion, biogas and digestate concepts for A. Does not validate site energy yield or economics.

[S104 / A:T4 • Reference link](#)

S105 / A:T5 — TCEQ — Sewage Sludge / Biosolids Government guidance; residuals management for A. No automatic authorization to compost or land-apply Village sludge.

[S105 / A:T5 • Reference link](#)

S106 / A:T6 — HomeBiogas — Technology Manufacturer claims; conceptual digestion reference for A. Not a selected commercial system or mixed-feedstock performance approval.

[S106 / A:T6 • Reference link](#)

S107 / A:T7 — EcoRich — Anaerobic Solutions Vendor claims; A technology comparison. Current commercial offer, support and guaranteed performance require direct evidence.

[S107 / A:T7 • Reference link](#)

S108 / A:T8 — GMT / Composting Technology Vendor material; aerobic composting reference for A. Composting equipment is not automatically a methane-production system.

[S108 / A:T8 • Reference link](#)

S109 / A:T9 — Puxin — light household biogas plant brochure Manufacturer brochure hosted by CHAMCO; household-scale example in A. Historical/reference status; not evidence of commercial scalability or Texas approval.

[S109 / A:T9 • Reference link](#)

S110 / A:T10 — Puxin — Assembly Biogas Plant catalog. Older manufacturer catalog hosted by ExportersIndia; larger digestion families referenced in Appendix A. Current models and feedstock limits remain unverified. No current authoritative product-page confirmation is recorded; the catalog does not establish current product-page contents.

[S110 / A:T10 • Reference link](#)

2.3 Specific evidence gaps and their effect

Evidence not presently recorded	Effect / responsible route
Final solar/microgrid engineering, procurement and incentive documentation	Appendix B planning-basis document is current; retain F and update later only when final engineering, vendor quotations, utility interconnection, permitting, incentive treatment, ownership and tax/accounting review are available.
Current signed legal-status memorandum; formation/EIN/IRS documents	Do not claim an applicant is formed or tax-exempt. Obtain and validate current organizational evidence through the responsible legal and nonprofit-counsel function.
Executed land-control instruments and grant-compatible rights	Capital funders may need duration, ownership, improvements and security rights. Draft land concepts are not executed control.
Standalone grant calendar, donor register, correspondence, applications, and award, pledge, or receipt records	Research status only. The responsible records custodian should provide and verify any existing evidence before outreach or status changes. Absence from the maintained project record is not proof of
Current quotations, sealed designs, permits, CPA-reviewed financial package and funding-specific service agreements	Planning documents do not prove cost validity or application readiness. Obtain the applicable professional deliverables as the project advances.

No independently verified outcomes study, site-specific engineering approval, or funder commitment is presently recorded to substantiate project-wide success claims. Do not use a project target, vendor claim, or general government description as evidence of achieved results. The source register can accept authoritative records later without changing settled mission language.

2.4 Official funding sources

The sources below were reviewed September 2, 2026. They support only the terms stated in the associated profiles and calendars. Undated standing webpages describe a published procedure, not necessarily a separately confirmed 2026 competition. TVC access limitations and the EDA notice limitation are explicit.

S201 — Permian Basin Area Foundation — application procedures Undated standing schedule and eligibility; supports G001. Current published procedure; confirm cycle access.

[S201 • Official source](#)

S202 — PBAF — service areas Official geographic list includes Jeff Davis County; supports G001 geography. A location does not establish applicant readiness.

[S202 • Official source](#)

S203 — The Meadows Foundation — How to Apply / FAQ Official standing procedures; G002 access, Texas benefit and review lead time. No universal award amount adopted.

[S203 • Official source](#)

S203a — Meadows — frequently asked questions Rolling application timing; G002.

[S203a • Official source](#)

S204 — Moody Foundation — application process / FAQ Official standing inquiry procedure; G003. Inquiry access is not a promised award.

[S204 • Official source](#)

S204a — Moody — grant FAQ Applicant and geographic eligibility; G003.

[S204a • Official source](#)

S205 — VA — GPD applicant resources Current page reports all opportunities closed; G005.

[S205 • Official source](#)

S205a — VA — GPD regulations, guides and NOFOs Current list with FY2027 notices; different GPD tracks must retain separate cycle records.

[S205a • Official source](#)

S206 — DOL VETS — January 16, 2026 HVRP announcement Official news listing; FY2026 deadline and award ceiling for G006. Historical competition, not a current deadline.

[S206 • Official source](#)

S206a — DOL — VETS Grantee Reporting System Official reporting requirement; G006.

[S206a • Official source](#)

S207 — TVC — FY27 Request for Applications. Official indexed text is recorded, but the complete RFA is not present in the maintained project record. Historical cycle dates only; applicant, award, and cost terms require the complete RFA before reliance. Supports G007–G008.

[S207 • Official source](#)

S207a — TVC — FY27 RFA updates slides. Official indexed material helps identify the October 2025 opening cycle. The complete source is not presently recorded.

[S207a • Official source](#)

S207b — TVC Veterans Mental Health tracked prospectus disposition. Tracked because the current prospectus grant matrix identifies TVC Veterans Mental Health as a potential clinical/non-clinical mental-health, peer-support and Veteran-wellness alignment item. No current official program availability, CFVV eligibility, award likelihood, allowable-use determination, application timing, match requirement, clinical-program requirement, fiscal-sponsor requirement or nonprofit-status requirement is determined in this appendix. Subject to future grant research, TVC program rules, and legal, accounting, clinical and Board review. G008a.

S207b • Prospectus-tracked disposition only; no current authoritative program source is recorded.

S208 — VA — SSG Fox FY2027 grant information Official cycle page; closed application round for G009.

[S208 • Official source](#)

S208a — VA — suicide prevention funding announcement Official June 12 closing time and new-applicant ceiling; G009.

[S208a • Official source](#)

S209 — USDA — REAP renewable energy / efficiency Official status text controls over generic “Open” banner: grants not accepted; guaranteed loans distinct. G010.

[S209 • Official source](#)

S210 — HUD — CoC program competition Current notice reports FY2026 NOFO vacated and prior deadline invalidated; also lists closed CoC Builds round. G011.

[S210 • Official source](#)

S211 — EDA — Public Works. Current overview points to a revised FY2025 PWEAA notice. Program purpose is recorded; complete application terms are not presently available in the maintained project record. Supports G012.

[S211 • Official source](#)

S211a — Grants.gov — PWEAA notice 346815. Official notice locator linked by EDA. The maintained project record does not contain complete notice terms; no deadline or match is inferred from the locator.

[S211a • Official source](#)

S212 — USDA — Community Facilities Direct Loan and Grant Official standing program terms; G004. Geography, project and financing must be assessed for the actual application.

[S212 • Official source](#)

Part Three — Funding Opportunities and Grant Calendar

3.1 Applicant readiness comes before application

The current project architecture distinguishes the temporary Veteran Village Movement Organizing Association, the intended permanent nonprofit parent The Veteran Village Movement, Inc., and Claude Firth Veteran Village as the prototype program. These names describe intended roles. The maintained project record does not establish present formation, tax recognition, or authority to apply; current organizational evidence is required before reliance.

For each opportunity, the potential applicant is the legally eligible organization operating the Village, usually the intended parent once qualified. Do not enter the Village program name as a separate incorporated applicant without documentation. An interim association may pursue only opportunities for which its actual legal and tax status qualify. A fiscal sponsor, public partner or experienced service provider is a possibility for legal and funder review, not an established arrangement.

Readiness item	Evidence needed before relying on eligibility
Entity and authority	Formation/governing documents, legal name, EIN, authorized signer and approval to apply; IRS status when required.
Land and project scope	Executed control, eligible site/geography, permission for funded improvements and any required continuing-use/security rights.
Financial capacity	Current accounts and financial statements, grant budget, restrictions, match source and cash needed before reimbursement. No prospective award serves as proven match.
Systems and history	Applicable registrations, financial controls, procurement and reporting capacity; operating-history requirement checked against the specific notice.
Beneficiaries and delivery	Actual funder eligibility criteria, qualified staff/partners, referral/service agreements and realistic performance measures. Do not change Appendix D to force eligibility.

3.2 Funding purposes and practical priority

Purpose	Leads / disposition
Organizing and professional predevelopment	Existing Movement Plan approach: lawful early philanthropy and documented professional support; no named committed donor or immediately eligible grant established. G001–G003 may warrant later scope inquiry.
Capital, facilities and equipment	Prepare G001–G004 after entity, land and professional scope prerequisites. Loan components require separate authorization and
Veteran services and ongoing operations	Monitor G005, G007, G008a and G009; program restrictions and staff capacity are decisive. They do not fund every Village activity.
Workforce development	G006 warrants future-cycle or qualified-provider partnership
Water, energy and agriculture components	G001–G004 may support eligible components within a defined charitable project; G010 requires distinct business/agricultural eligibility and solar/ legal review. No separate incentive credit assumed.
Lower-fit or restricted programs	G008 is not a campus-construction route under the current planning record; G011 and G012 require a distinct eligible project/partner case before pursuit.

These are potential uses, not funder commitments or approved allocations. No documented corporate-giving relationship or specific corporate program is presently recorded as a named lead. Record credible introductions later under a new G identifier. Donated services and deferred professional fees belong in separate evidence records: the former are not cash and the latter may create obligations. [S003]

3.3 Opportunity profiles

Each profile inherits: checked September 2, 2026; owner Unassigned; application progress Researching; funding evidence Prospective, with no commitment, award, or receipt document presently recorded. “Not verified” is not “none required.” Before preparing an application, obtain unresolved match, payment, allowable-cost, and reporting terms from the applicable notice or funder. No profile is submission-ready on the evidence presently available.

G001 / Fall cycle — year-specific access to confirm — Permian Basin Area Foundation — community grants

Priority: near-term readiness check. Availability: published recurring fall schedule; current cycle portal confirmation needed. Village readiness: prerequisite needed.

Charitable project grant prospect with geographic fit: Jeff Davis County is in the service area. Tax exemption, IRS good standing and a local presence are required. A pre-application interview is mandatory. Budget, balance sheet and a CPA-prepared financial statement are among the attachments. [S201–S202]

See Section 3.4 for the standing fall dates; the page does not name a year. Award range, match and payment schedule are not established in the maintained project record; grant contracts govern awards. Check prior-award timing and follow-up requirements. [S201]

Next action. Confirm organizational readiness and local presence first; then, if outreach is authorized, verify current cycle and interview access. Do not rush an unsupported application to meet a standing date.

G002 / Rolling — The Meadows Foundation

Priority: prepare after prerequisites. Availability: rolling. Village readiness: prerequisite needed.

Texas-benefit charitable project prospect for an eligible public charity or public entity. Potential fit is a defined housing, health or conservation-related component, subject to foundation review; no interest in the Village is known. Capital support can be considered under the foundation's process. [S203]

Applications are accepted throughout the year; allow roughly four to five months for review before the need date. No universal award range or matching percentage was established. Payment, eligible predevelopment costs and reporting depend on the approved proposal and agreement. [S203–S203a]

Next action. Prepare evidence of qualified applicant status, a concise project scope, professional cost basis and a specific request. Confirm the scope fits current priorities before pursuing a full proposal.

G003 / Rolling inquiries — Moody Foundation

Priority: prepare after prerequisites. Availability: rolling inquiry process. Village readiness: prerequisite needed.

Texas charitable-service prospect. Foundation eligibility includes qualified 501(c)(3) public charities and certain public/other eligible entities; an intended future corporation does not demonstrate qualification. Potential social-service fit requires inquiry review. [S204a]

Complete the funder's eligibility screening and inquiry procedure before assuming access to a full proposal. No fixed closing date, universal award range, match, payment schedule or project performance period was established in the maintained project record. Conditions and reporting must be obtained for the actual grant. [S204–S204a]

Next action. Assemble tax-status evidence, organization/project budgets and a defined request. Seek an authorized fit inquiry when ready; no donor relationship or invitation is presumed.

G004 / Rolling — USDA Community Facilities Direct Loan and Grant

Priority: capital feasibility investigation after prerequisites. Availability: year-round applications. Village readiness: professional review and prerequisites needed.

Potential applicants include public bodies, community-based nonprofit corporations and federally recognized Tribes serving eligible rural communities of no more than 20,000 people. Essential facilities can include transitional housing and equipment; private commercial undertakings are excluded. Verify the actual site and each component. [S212]

Grants and repayable loans are distinct. Grant-share ceilings vary by population/income criteria and available funds; do not assume the highest percentage applies. The remaining financing, repayment ability for a loan, security, environmental review and community support need evaluation. No Village award amount or grant entitlement is established. Annual program operation is not a September 30 application deadline. [S212]

Next action. Prepare a component-level concept, land-control evidence and qualified applicant records for an authorized Texas Rural Development eligibility discussion. Obtain project-specific match, disbursement, continuing-use and reporting terms before committing work.

G005 / FY2027 tracks; later rounds unconfirmed — VA Grant and Per Diem (GPD)

Priority: monitor and investigate qualified-provider partnership. Availability: current opportunities closed. Village readiness: prerequisite and professional review needed.

Existing prospectus lead for transitional services to eligible homeless Veterans. VA's current applicant page reports all opportunities closed. GPD has separate service, per-diem and other tracks; a listing of FY2027 notices does not mean a capital-construction round is open. [S205–S205a]

No next deadline is confirmed. Award/per-diem limits, match, allowable costs, payment basis, inspection and reporting requirements must be taken from the applicable track's notice and regulations. Do not use one track's terms for another. Village prevention admissions are broader than a homelessness-restricted program. [S002; S006]

Next action. Define a potentially eligible service component with a qualified provider and confirm resident-charge, admission and operating requirements. Preserve mission and keep any future GPD income outside secured funding until evidenced.

G006 / FY2026 — closed; next cycle unconfirmed — DOL Homeless Veterans' Reintegration Program (HVRP)

Priority: monitor / employment-provider partnership. Availability: reviewed round closed. Village readiness: prerequisite needed.

Employment and training support for eligible homeless or at-risk Veterans. The January 16, 2026 announcement lists nonprofit, for-profit, public, workforce and other eligible applicant categories. It published up to \$500,000 annually, up to \$1.5 million across three years; this is a ceiling, not a Village forecast. Applications were due March 6, 2026. [S206]

Closing time is not presently recorded. No next round is confirmed. Award-specific match, drawdown, allowable costs and performance terms need the notice. Grantees have quarterly performance reporting through VGRS. Staff and partnerships must support actual employment outcomes. [S206a]

Next action. Investigate a qualified workforce partner and service-area fit. Assemble outcome-measurement capacity and eligible-participant criteria without treating every resident as program-eligible.

G007 / FY27 — closed; future cycle unconfirmed — Texas Veterans Commission — Fund for Veterans' Assistance / General Assistance

Priority: monitor and recover complete RFA. Availability: reviewed cycle closed. Village readiness: prerequisite needed; detailed eligibility not fully verified.

Existing official indexed FY27 material records a December 2, 2025 closing date at 5 p.m. CT, following the October 2025 opening. The complete PDF is not present in the maintained project record; do not assume all detailed terms have been verified. [S207–S207a]

The maintained project record describes reimbursement funding. Confirm payment basis, applicant tax category and operating history, eligible services, award range, match, grant period and reporting in the complete current RFA before reliance. No future competition dates are confirmed here. [S002; S207]

Next action. Obtain the complete applicable RFA and compare it with actual entity history and cash available before reimbursement. Monitor the official next-cycle notice; do not roll last year's dates forward.

G008 / FY27 historical reference — TVC — Housing4TexasHeroes

Priority: no campus-construction pursuit under current model. Availability: reviewed cycle closed. Village readiness: unsuitable for the campus use described in existing research.

The current planning record distinguishes beneficiary-home modification and repair from new Village campus construction. Preserve that exclusion rather than treating this title as general housing-development money. The complete FY27 RFA is not present in the maintained project record; detailed beneficiary, ownership, and applicant rules require verification if a separate service project is later proposed. [S002; S207]

Historical FY27 dates are shared with G007. No award range, match, payment or future deadline is adopted here. This entry is retained to prevent an older program name from becoming an unsupported construction funding assumption.

Next action. Archive as a campus mismatch. Revisit only for an independently justified, eligible home-repair service or partner referral; do not redesign the Village to fit it.

G008a / cycle not verified — TVC Veterans Mental Health

Tracked for later verification because the current prospectus grant matrix identifies TVC Veterans Mental Health as a potential alignment item for clinical and non-clinical mental health, peer support and Veteran wellness. Current availability is not confirmed; CFVV eligibility is not determined; no award likelihood, allowable-use conclusion, match requirement, application timing, clinical-program requirement, fiscal-sponsor requirement, nonprofit-status requirement or strategic approval is established. Future review must use current TVC program rules and appropriate legal, accounting, clinical and Board review before reliance. [S207b]

G009 / FY2027 — closed; next cycle unconfirmed — VA Staff Sergeant Parker Gordon Fox Suicide Prevention Grant Program

Priority: monitor / qualified clinical-service partnership. Availability: reviewed round closed. Village readiness: prerequisite and professional review needed.

Community suicide-prevention services for eligible Veterans and families. The FY2027 application window closed June 12, 2026 at 4:59 p.m. ET. VA's announcement describes up to \$750,000 for eligible new applicants in the relevant priority group; no Village award is implied. [S208–S208a]

This is a defined prevention-service grant, not general construction funding. Applicant experience, service capacity and VA coordination matter. Confirm match, payment, eligible expenses, service period and reporting from the applicable notice. A predicted agency award date is not a Village funding event. [S208a]

Next action. Develop a qualified-provider concept consistent with Appendix C’s clinical boundaries. Monitor for a new notice without assuming annual reopening dates.

G010 / Current status check — USDA Rural Energy for America Program (REAP)

Priority: conditional watchlist; engineering, technical, legal, tax, and financial review required.
Availability: grant applications not accepted; guaranteed-loan applications treated separately. Village readiness: professional review needed.

The official page’s detailed text states that REAP grant applications are not being accepted despite an “Open” banner. Eligible categories center on qualifying agricultural producers and rural small businesses; the intended charitable parent is not automatically eligible. Renewable energy and efficiency assistance is not interchangeable with an unrestricted grant. [S209]

No current grant closing date or Village incentive value is adopted. Any loan guarantee needs a suitable lender, qualifying borrower and repayment case. Confirm the current notice’s cost limits, own contribution, environmental and reporting terms only after eligibility is established. [S209]

Next action. Route eligibility, ownership, incentive, and financial questions through the responsible engineering, technical, legal, tax, and financial-review functions. Do not create a business structure or reduce the capital allowance merely to assume REAP funding.

G011 / FY2026 competition — vacated — HUD Continuum of Care (CoC)

Priority: monitor official status / local partnership investigation. Availability: suspended/vacated. Village readiness: professional review needed.

HUD reports that the FY2026 NOFO was vacated on August 7, 2026; the August 26 application deadline is no longer in force and applications cannot be accepted under it. Do not reuse the older date still shown elsewhere on the page. The separately listed CoC Builds round closed July 23, 2026 and concerns permanent supportive housing, not generic transitional-campus construction. [S210]

No replacement deadline is confirmed here. Project type, eligible population, local selection, match and continuing obligations must be assessed against a valid notice. A general connection to homelessness does not establish eligibility for the Village’s model.

Next action. Monitor HUD and investigate the appropriate local CoC pathway with a qualified partner if an eligible component exists. Do not change the Village’s admissions or housing model to chase this program.

G012 / Revised FY2025 PWEAA notice — EDA Public Works / Economic Adjustment Assistance

Priority: low-priority partnership investigation. Availability: status not fully verified. Village readiness: professional review needed.

The current EDA page links a revised FY2025 PWEAA notice and describes infrastructure supporting economic development and jobs in distressed communities. This is not a general charitable residential-campus program. A workforce or public-infrastructure component would need its own eligibility case. [S211]

The maintained project record does not contain the complete notice terms. Deadline, award range, match, payment, eligible-applicant arrangements, strategy requirements, and continuing-use obligations remain unverified. Do not put this opportunity on the confirmed calendar. [S211a]

Next action. Obtain the notice only if a credible economic-development partner identifies a qualifying component. Otherwise retain as a historical prospectus lead without spending application effort.

3.4 Calendar, watchlist and archived rounds

Confirmed future cycle-specific application deadlines: none established by the maintained project record. The nearest published standing dates belong to G001 and are separated below because the website states an annual procedure without naming the current year. Rolling availability also does not establish that the Village is ready to apply.

Published standing schedule — G001	Action / qualification
September 15 (year-specific confirmation needed)	Contact-before-application date; no closing time published. Mandatory interview and applicant eligibility must be resolved. [S201]
October 1, 7 p.m. CT (year-specific confirmation needed)	Fall application close; do not substitute this inferred 2026 date for current portal confirmation. [S201]
Early November (not an application deadline)	Published fall decision timing; not a forecast of a Village award. [S201]

Rolling / unconfirmed watchlist	Next check
G002 Meadows; G003 Moody	Rolling application / inquiry respectively; verify readiness, access and current terms before action.
G004 USDA Community Facilities	Year-round intake; verify eligible site, entity, project and financing with current program terms.
G005 GPD; G006 HVRP; G007 TVC; G008a TVC Veterans Mental Health; G009 Fox	Future rounds unconfirmed. Check official notices monthly and before any planning date becomes a deadline. TVC Veterans Mental Health remains tracked only; current availability and CFVV eligibility are not determined.
G010 REAP	Grant intake closed in reviewed text; loan route distinct. Monitor through solar/legal work.
G011 CoC; G012 EDA	CoC requires a valid replacement notice; EDA requires full notice recovery and a credible eligible component.

Archived date / cycle	Disposition
2025-12-02, 5 p.m. CT — G007/G008 FY27	Closed historical TVC round; indexed official evidence only.
2026-03-06 — G006 FY2026	Closed HVRP round; closing time not presently recorded.
2026-06-12, 4:59 p.m. ET — G009 FY2027	Closed Fox round.

Archived date / cycle	Disposition
2026-07-23, 8 p.m. ET — CoC Builds	Closed separate permanent-supportive-housing round; not an active Village lead.
2026-08-26 — G011 FY2026 CoC	Invalidated deadline; do not describe as a missed or extended Village application.

Calendar sources: S201, S206, S207–S207a, S208–S208a and S210. These are source dates; they do not establish past Village applications.

3.5 Immediate Next Actions and Required Decisions

The practical first step is applicant readiness and a narrow scope for each request. Foundation fit is promising enough for preparation; the maintained project record does not justify describing the Village as eligible or funded. Keep future government-service leads separate from the capital campaign.

Internal planning target — proposed	Action / acceptance needed
By September 8, 2026	Unassigned: obtain current legal/IRS records, current funding correspondence and accepted project records custodian. Record what exists without inventing missing history.
By September 10, 2026	Unassigned: assess G001 readiness and confirm whether authorized inquiry for the published fall cycle is practical. If prerequisites are not met, preserve the lead for a later verified cycle.
By September 16, 2026	Unassigned: outline one qualified foundation request and one USDA facilities feasibility question, using approved scope and v1.7 references. No outreach implied.
By September 30, 2026	Unassigned: obtain complete TVC/EDA notices where worthwhile, check government watchlist and assign the next routine review if accepted.

Founder/authorized leadership decisions still needed: who will maintain the register; which qualified entity will seek funding; which scope to prioritize for a foundation request; and whether to authorize a specific inquiry or partner investigation after readiness review. These are decisions for moving research into action, not unresolved spreadsheet calculations.

Professional inputs still needed where relevant: legal confirmation of applicant and land rights; CPA documentation and grant-accounting capacity; architect/engineer or contractor validation of capital scope; qualified clinical/workforce partners for service grants; and solar ownership/incentive review. No new fees, match amounts, awards or project allocations are invented by listing those needs.

3.6 Record Form for Ongoing Maintenance

Copy this form for a new lead or cycle. Do not reuse a retired identifier. For a source amendment, retain both the earlier evidence and the superseding notice.

Field	Entry to complete
Opportunity / cycle / source IDs	G___ / cycle ___ / S___; funder/program and official URL.

Field	Entry to complete
Purpose / instrument / applicant	Defined project scope; grant, donation, loan, guarantee, incentive, in-kind or technical support; exact applicant legal name.
Availability / readiness / progress / evidence	Four separate labels; date verified; named updater; evidence file.
Eligibility / terms	Geography, population, permitted/excluded costs, award range, match, payment, performance period and reporting; explicitly mark unknowns.
Calendar / responsibility	Confirmed funder date, time and zone; separate internal target; accepted owner or Unassigned; next action.
Funding event / restrictions	Commitment/award/receipt ID; amount and date; conditions, restricted purpose, linked accounting evidence; avoid counting an award again when received.
Change / handoff	Prior value, new value, why changed, official evidence, next review and any controlled-document or professional-review decision required.

This appendix is ready for use as a dated source register and research tracker within the current controlled package. Application readiness must be established for each lead. Routine updates to these records do not alter the controlling financial baseline, current prospectus, the Movement Plan, or Appendices A–E and do not create adopted operating policy. Document control: version v1.2; reader-facing living supporting document dated September 6, 2026. Funding opportunities, deadlines, eligibility, and evidence status require continuing verification against authoritative sources.